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BUILDING STRONG®

FY 17 Status of Trust Fund 
(30 June 2017) IWTF                   USACE

FY 17 Beginning Balance: $57,350,502 $0

Previous Transfer Authority(SEQ/ATB) $0 $0

Previous Transfer Authority(PTA) $0 $0

Total Beginning Revenue Balance - $57,350,502 $0

Transfers from Corps (8861) to IWTF $0 $0

FY 17 Fuel Tax Revenue: $79,538,870 $0

FY 17 Interest: $408,612 $0

Total Year To Date Revenue - **$79,947,482 $0

Total Revenue Balance - $137,297,984 $0

Transfers from Project to Corps HQ IWTF (8861) 

Transfers from IWTF to Corps HQ IWTF (8861) 

$0

-$37,600,000

$275,000

$37,600,000

Transfers from Corps (3122) to US Treasury $0 $0

Total Activity - -$37,600,000 $37,875,000

FY17 Available Balance - $99,697,984 $37,875,000
Source: IWTF statements from Dept. of Treasury, Bureau of Public Debt.

**Amount includes adjustment made by Bureau of Fiscal Service to bring appropriated estimates to actual taxes  

received.
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BUILDING STRONG®

1. FY13 was under a Continuing Resolution Act  

2. Reflects reprogramming from Lower Mon (FY14: $2M to Olmsted & 2K to Emsworth and FY15 $2K to Emsworth), and withhold.

3. Reflects FY2015 PB ($160M) & Funding Pot allocations ($47.3M - NAV), ($4.9M - Hydro), McAlpine reprogramming ($510K)

4. Reflects $2M reprogrammed from Lower Mon to KY L&D (Nov 2014) & FY2015 NAV Funding Pot allocations ($12.7M).    

5. Reflects withhold.

6. FY2015 NAV Funding Pot allocations ($3M).

7. ARRA funds erroneously omitted.   

8. Reflects $2K reprogrammed from L&D 27 to Mel Price 

9. Reflects $300K reprogramming from Chick L&D to KY Lock as a result of higher than anticipated bids for DS Cofferdam contract 

required for risk-based TPCE, FY17 construction contract design activities, and an Economic Update.

10.  Reflects $550K reprogrammed from Lockport (Split 50% General Treasury/50% IWTF) to Fargo Moorhead Metro (100% General Treasury).       

The $275K IWTF reprogrammed from Lockport remains at HQUSACE for future allocation to IWTF projects.

11.  Amount includes allocation provided through the FY17 work plan.

IWTF Projects – President’s Budget and Total Allocation
Project Funding Item 1FY2013 FY2014 FY2015 FY2016 FY2017 FY2018

Olmsted President’s Bud $144,000,000 $163,000,000 $160,000,000 $180,000,000 $225,000,000 $175,000,000 

Total allocation $143,712,000 2$165,712,374 3$212,710,000 $268,000,000 11$250,000,000 $0 

Lower Mon President’s Bud $36,650,000 $1,960,000 $9,032,000 $52,000,000 $0 $0 

Total allocation $23,697,311 2,4$72,673,000 2$55,888,463 $58,900,000 11$82,010,000 $0 

Emsworth President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $5,881,785 2$2,000 2$-2,715,701 $0 11$1,000,000 $0 

Kentucky L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $44,285,500 $0.00 4$14,700,000 9$45,700,000 11$39,000,000 $0 

Chick L&D President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation ($3,600) 5$1,815,000 6$3,000,000 9$29,600,000 11$37,000,000 $0 

Lockport President’s Bud $3,600,000 $11,400,000 $0 $0 $0 $0 

Total allocation $4,990,000 $28,800,000 $0 $1,700,000 10$(550,000) $0 

IHNC President’s Bud $0 $0 $0 $0 $0 $0 

Total allocation $0 $0 $0 $0 $0 $0 
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BUILDING STRONG®

Project Updates
(Mississippi Valley Division)

 Lockport

 Inner Harbor Navigation Canal (IHNC)
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BUILDING STRONG®

Lockport Pool Major Rehabilitation, Illinois Waterway, IL

Current Status of the Project

• Project physically completed Mar 2017

• Financial completion scheduled Sep 30, 

2017.

Next Steps

Changes

None

ARRA CG IWTF Total

Total Project Cost: $59,372,414 $76,253,161 $15,250,000 $150,875,575

FY13 Allocation: $0 $4,990,000 $0 $4,990,000

FY14 Allocation: $0 $14,400,000 $14,400,000 $28,800,000

FY15 Allocation: $0 $0 $0 $0

FY16 Allocation: NA $850,000                $850,000 $1,700,000

FY 17 Allocation: NA $(275,000) $(275,000) $(550,000)

FY18 Budget: NA $0 $0 $0

Remaining Balance: $0 $0 $0

Remaining Balance Change From Last Meeting $0
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Funding Overview

• Original Authorized Cost:       $   151M

• Sec 902 limit: $   163M

• ARRA Funding (FY09-11):       $  59.4M 

• Engineering & Design Cost:   $    8.4M 

• Supervision & Admin Cost:    $    5.5M 

• Mitigation:                                $      .8M 

• Prior to FY14 - 100% CG Funds

• Post FY14 allocations 50-50 CG/IWTF
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Lockport Pool Major Rehabilitation, Illinois Waterway, IL

Schedule of Remaining Work

Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Stage 1C Powerhouse Forebay Wall (DD-MM-YY)

02-04-12

(DD-MM-YY)

11-09-14

(DD-MM-YY)

31-03-17

(DD-MM-YY)

31-12-16

(DD-MM-YY)

30-09-17



BUILDING STRONG®

IHNC Lock Replacement, GIWW, LA

Current Status of the Project

• USACE performing a review of the interim 

project accounting.

• Continue Lock Replacement GRR.                  

Next Steps
• Continue GRR for lock replacement Scheduled 

completion June 2018.

• MVN will send formal funding request letter for 

the amount owed by the Port of New Orleans 

August 2017 to close out the construction project.

Changes
• Agency Decision Milestone for GRR was held on 21 June 17

ARRA CG IWTF Total

Total Project Cost: $0 $791,588,500 $609,837,500 $1,401,426,000

FY13 Allocation: $0 $0 $0 $0

FY14 Allocation: $0 $0 $0 $0

FY15 Allocation: $0 $0 $0 $0

FY16 Allocation: NA $0                $0 $0

FY17 Allocation:  (As of 31 Mar 2017) NA $0 $0 $0

FY18 Budget: NA $0 $0 $0

Remaining Balance: $719,440,000 $543,598,000 $1,263,038,000

Remaining Balance Change From Last Meeting $0
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Funding Overview

• Original Authorized Cost: $714M 

• Not applicable to Sec 902

• ARRA Funding (FY09-11):     $    0M 

• Engineering & Design Cost: $39.8M 

• Supervision & Admin Cost:  $  2.5M 

• Mitigation: $  4.0M 
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IHNC Lock Replacement, GIWW, LA

Schedule of Remaining Work

Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1- last completed N/A

N/A N/A N/A N/A

Task 2- Next or ongoing 

N/A N/A N/A N/A N/A

Task 3

N/A N/A N/A N/A

N/A



BUILDING STRONG®

 Olmsted

 Monongahela River Locks 2, 3 and 4

 Emsworth

 Kentucky

 Chickamauga
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Project Updates
(Great Lakes and Ohio River Division)



BUILDING STRONG®

Olmsted Locks and Dam, Ohio River, IL & KY

Current Status of the Project 

• One major shell element remains (NP-12A)

• River Dike Nos. 1 - 4 complete 

• TG - 5 delivered 55 weeks  early

• Service Mound buildings foundations started

• Wicket Lifter crane(s) factory tests underway

• High water has delayed start of TG Bay work (recoverable)

Next Steps 

• Unwater LBA

• Complete precast of TW-6A & TW-6B

• Set RBA-2 & RBA -3

• Erect TG-5

• Unwater TG Bay 4

• Set TW-1A & TW-1B

Note: * Cost and Schedule data reflective of the latest Certified Cost Estimate (01 OCT 2015 price levels) completed in APR 2016.

** Remaining balance does not include projected FY18 Budget allocations.

Funding Overview

• Original Authorized Cost:       $   775M

• 902 Limit: $3,559M  

• ARRA Funding (FY09-11):       $  29.5M 

• Engineering & Design Cost:   $168.5M 

• Supervision & Admin Cost:    $131.0M 

• Mitigation:  $  16.0M

ARRA CG IWTF Total

Total Project Cost: *$3,059,266,000

FY14 Allocation: $0 $124,106,000 $41,606,000 $165,712,000

FY15 Allocation: $0 $180,803,500 $31,906,000 $212,710,000 

FY16 Allocation: NA $227,800,000 $40,200,000 $268,000,000 

FY17 Allocation:  As of 16 Jun 2017 NA $212,500,000 $37,500,000 $250,000,000

FY18 Budget NA $148,750,000 $26,250,000 $175,000,000

Remaining Balance: **$419,783,550 **$74,079,450 **$493,863,000

Remaining Balance Change From Last Meeting $-250,000,000

LBA – Left Boat Abutment

LWS – Low Water Season (contractually 15 Jun – 30 Nov)

NP – Navigable Pass

PB – Paving Block

RBA – Right Boat Abutment

SB – Service Bridge

TG – Tainter Gates

TW – Training Wall

Changes

None
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Olmsted Locks and Dam, Ohio River, IL & KY

NOTE:  Green highlighted dates are actual dates.

Red highlighted dates are changes.

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized 

Cost Closeout

Dam 26-Aug-96 28-Jan-04 30-Sep-19 1-Oct-18 31-Mar-20

Wicket Lifter 1-Jan-15 2-Sep-16 21-Dec-17 14-Feb-18 30-Jun-18

Building & Grounds 1-Dec-15 2-Feb-17 8-May-18 1-Sep-18 31-Jan-19

Demolition L&D 52 1-Feb-17 1-Jul-19 1-Aug-21 N.A. 31-Dec-21

Demolition L&D 53 15-Oct-16 1-Nov-17 1-Dec-19 N.A. 30-Mar-20

River Dikes 12-Feb-15 12-Aug-16 31-Aug-21 1-Oct-21 31-Dec-21
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Next Steps 

• Preparing dredging package for Award – FY17 (September) 

• Award RCC Option 1 & RCC Option 2 – FY17 (August)

Changes:  Received $82,010,000 thru the FY2017 Work Plan

Funding Overview

• Original Authorized Cost:   $556M

• 902 Limit:  $1.76B

• ARRA Funding (FY09-FY15):      $68.3M

• Engineering & Design Cost: $603M*2

• Supervision & Admin Cost:   $207M

• Mitigation:  $12M

• Fully Funded Estimate:               $2.733B*3

Current Status of the Project 

• Charleroi M22 – M27 Construction – 3% behind schedule – not 

impacting project completion

• Charleroi RCC Construction – On schedule 

• FY18 capability will be increased from $105M to $135M to fund 

out-year EDC/SA and Contingency on active Contracts.

Current Project Estimate:  $1.2B*1 ($2.7B)*3 ARRA CG IWTF Total

FY13 Allocation: $1,510,007 $11,093,652 $11,093,652 $23,697,311 

FY14 Allocation: $0 $36,336,500 $36,336,500 $72,673,000 

FY15 Allocation: ($141,537) $28,015,000 $28,015,000 $55,888,463 

FY16 Allocation: NA $29,450,000 $29,450,000 $58,900,000 

FY17 Allocation: NA     $41,005,000 $41,005,000 $82,010,0000

FY18 Budget: NA $0 $0 $0

Remaining Balance: $196,223,750 $196,223,750 $392,447,500 

Remaining Balance Change From Last Meeting: $ -82,010,000

*1 Receipt of FY17 funding holds the “over 90% benefits” project cost at $1.2 B.  New certified cost estimate completed in April 2017 increased 

the cost from $1.2 B to $1.3 B and assumed no FY17 funding.

*2 $603M includes all Engineering & Engineering During Construction

*3  New certified cost estimate completed in April 2017 increased the cost from $2.7 B to $2.8 B and assumed no FY17 funding. Receipt of FY17 

funding holds total project cost at $2.7 B.  
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Locks and Dams 2, 3, and 4, Monongahela River, PA

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *2

Project 

Benefits*3

Capitalized 

Cost 

Closeout*3

Charleroi River Wall 1-Oct-95 27-Sep-04 30-May-16 2022 2025

Charleroi Emptying Basin 1-Oct-95 30-Sep-13 11-Nov-15 2022 2025

Charleroi River Chamber (M22-M27) 1-Oct-95 15-Aug-14 2019 S 2022 2025

Charleroi Dam Stilling Basin  1-Oct-95 FY 2018 S FY 2021 S 2022 2025

Charleroi River Chamber Completion 1-Oct-95 16-Sep-15 FY 2023 S 2022 2025

L/D 3 Removal 2020 2021 S FY 2023 S 2022 2025

Dredging 1-Oct-95 2017 S FY 2022 S 2022 2025

Municipal Relocations *1 1-Oct-95 Multiple Multiple NA 2025

* 1:  To complete all municipal relocations, multiple relocation agreements are required.

* 2:  Dates are achievable based on the most efficient funding profile (early schedule).

* 3:  Project benefit and close out dates are based on the most efficient funding profile &

breaching of Dam 3.  Early contract completion for Dam 3 removal extends into 2023.

4:  River Chamber Completion (RCC) Option 1 and Option 2 will be awarded in August, FY 2017.  

5:  Charleroi M22-M27 Construction is slightly behind schedule but there is currently no

impact on receiving project benefits.  

“S”= Scheduled

Actual
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Emsworth Locks & Dam, Ohio River, PA

Current Status of the Project 

• PDT working with RMC Risk Cadre on Post 

Implementation Evaluation (PIE)

• Plans and Specs to clean and paint 2 sets of 

Emergency Bulkheads sent to Contracting for 

Small Business set-aside award.

Next Steps 

• DSOG review scheduled 2nd QTR FY18.

• Project scheduled to be fiscally complete in FY18 

Changes:  Received $1M allocation in FY 2017

Funding Summary

• Original Authorized Cost:        $ 160M

• 902 Limit:  N/A*

• Wedge Funding (FY04-05):     $   3.5M

• ARRA Funding (FY09-FY13):  $ 30.9M 

• Engineering & Design Cost: $ 14.1M** 

• Supervision & Admin Cost :   $   8.6M

• Mitigation:  $   0.0M

ARRA CG IWTF Total

Total Project Cost: $160,000,000

FY13 Allocation: $403,215 $5,061,070 $417,500 $5,881,785

FY14 Allocation: $0 $3,983,912 -$3,981,912 $2,000

FY15 Allocation: -$2,717,701 $1,000 $1,000 -$2,715,701

FY16 Allocation: NA $0 $0 $0

FY17 Allocation: NA $500,000 $500,000 $1,000,000

FY18 Budget: NA $0 $0 $0

Remaining Balance: $3,033,324 $3,033,324 *$6,066,648

Remaining Balance Change From Last Meeting $  -1,000,000

*    Actual project cost will be less than Approved Cost

**  $14.1M includes ALL Engineering & Engineering During Construction
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*Any remaining IWTF dollars will be reallocated/transferred to other IWTF requirements and will result in a reduced draw on the IWTF, which will be 

reflected as an adjustment in a future apportionment.
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Emsworth Locks & Dam, Ohio River, PA

17

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete

Project 

Benefits

Capitalized Cost 

Closeout

Back Channel Right Abutment 31-Jan-09 31-Aug-09 31-Dec-10 1-Jan-11 31-Oct-11

Main Channel Gate & Scour Rehab 1-Jun-07 30-Jul-08 31-Jan-14 1-Feb-14 31-Jul-15

Main Channel Service Bridge Rehab 31-Aug-10 13-Jan-12 26-May-14 27-May-14 30-Sep-14

Back Channel Scour Protection 30-Sep-09 31-Mar-10 31-Oct-14 1-Nov-14 31-Jul-15

Back Channel Dam Under Apron 

Grouting, Gate Bays 12-14
01-Feb-15 31-Jul-15 4-Nov-15 4-Nov-15 31-Jan-16



BUILDING STRONG®

Kentucky Locks & Dam, Tennessee River, KY 

Current Status of the Project 
• Exercised all remaining Downstream Cofferdam 

contract options ($27.5M) on 31 May 2017. 

• Downstream Cofferdam construction is 6% 

financially complete based on awarded scope.

Next Steps
• Progress Downstream Cofferdam construction. 

• Progress Economic Update.

• Award Site, Demolition, and Utilities construction 

contract by 29 Dec 17.

Changes

• FY17 Work Plan funds received on 14 June 2017. 

Funding Overview

• Authorized Cost:                   $796,318,000 (Oct16 $)

• 902 Limit: $819,736,000 (Oct15 $)

• ARRA (FY09-13): $88,833,628

• Engineering & Design Cost: $109,461,000 (Thru FY16)         

• Supervision & Admin Cost:    $18,015,000 (Thru FY16)

• Mitigation Cost: TBD, alternative analysis on hold 

pending additional funding.

ARRA CG IWTF Total

Total Project Cost: *$1,254,485,000

FY13 Allocation: $442,002 $44,442,700 -$137,200 $44,285,500

FY14 Allocation: $0 $0 $0 $0

FY15 Allocation: $0 $7,350,000 $7,350,000 $14,700,000

FY16 Allocation: NA $22,850,000                $22,850,000            $45,700,000        

FY17 Allocation:  As of 30 Jun 2017 NA $19,500,000 $19,500,000 $39,000,000

FY18 Budget: NA $0 $0 $0

Remaining Balance: $743,595,902

Remaining Balance Change From Last Meeting -$39,000,000
Note: * Project cost data is reflective of 03 Jan 17 certified cost at a price level adjustment (OCT 17 $’s), Fully Funded, 2024 completion
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Kentucky Locks & Dam, Tennessee River, KY

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete*

Project 

Benefits

Capitalized 

Cost 

Closeout

Task 1 – HWY / RR Superstructures 01-Oct-99 19-Sep-05 24-May-12

Task 2 – Upstream Lock Monoliths (all Options) 01-Oct-00 29-Jan-10 30-Dec-16

Task 3 – Upstream Miter Gate Fabrication 01-Oct-02 30-Sep-13 1-Mar-16

Task 4 – Downstream Cofferdam 01-Oct-00 30-Sep-16 28-Nov-19

Task 5 – Site, Demolition, & Utilities 01-Oct-00 29-Dec-17 30-Jan-19

Task 6 – Downstream Lock Excavation 01-Oct-00 30-Sep-18 30-Mar-20

Task 7 – Downstream Lock 01-Oct-00 30-Sep-19 12-Mar-24 12-Mar-24**

Task 8 – Approach Walls 01-Oct-02 30-Sep-21 21-Nov-23

*Dates are achievable based on the most efficient funding profile.

**Based on 3 Jan 17 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  Three of the four years of this schedule contingency is due to the 

risk of not receiving efficient funding.
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Chickamauga Lock & Dam, Tennessee River, TN 

Current Status of the Project 
• Lock Chamber (LC) Contract package was 

advertised on 19 June in anticipation of a bid 

opening on 23 Aug 2017.

• Lock Excavation (LE) contract is 14% financially 

complete based on awarded scope.

Next Steps 
• Exercise LE Options by the  recently extended 

expiration date of 31 July 2017.

• Award LC construction contract  by 30 Sep ’17.

• Anticipate PACR submission to ASA(CW) in FY18.

Note:  *Cost & Schedule data reflect the FY2017 risked based total project cost update, Fully Funded, assuming 2024 completion.

Funding Overview

• Authorized Cost: $428,729,000 (Oct 16 $)

• 902 Limit: $482,162,000 (Oct 16 $)

• ARRA Funds: $49,330,043 (total FY09-12)

• Engineering & Design Cost: $44,934,000 (thru FY16)

• Supervision & Admin Cost: $6,249,000 (thru FY16)         

• Mitigation Cost: TBD

ARRA CG IWTF Total

Total Project Cost: *$754,678,000

FY13 Allocation: $0 $223,900 -$227,500 -$3,600

FY14 Allocation: $0 $907,500 $907,500 $1,815,000

FY15 Allocation: $0 $1,500,000               $1,500,000 $3,000,000

FY16 Allocation: NA $14,800,000 $14,800,000 $29,600,000

FY17 Allocation:  As of 30 Jun 2017 NA $18,500,000 $18,500,000 $37,000,000

FY18 Budget: NA $0 $0 $0

Remaining Balance: $502,259,000

Remaining Balance Change From Last Meeting -$37,000,0000

Changes

• FY17 Work Plan funds received on 14 June 2017. 
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Chickamauga Lock & Dam, Tennessee River, TN

Schedule of Remaining Work
Design 

Initiated

Contract 

Award

Construction 

Complete *

Project 

Benefits**

Capitalized 

Cost 

Closeout

Task 1 – Approach Walls Fabrication 30-Mar-04 05-Apr-10 08-Mar-13

Task 2 – Cofferdam Stabilization 31-Sep-05 25-Sep-15 18-Jul-16

Task 3 – Lock Excavation 31-Sep-05 Sept 2016 Sept 2018

Task 4 – Lock Chamber 11-Aug-05 Sept 2017 Dec 2023 Dec 2023

Task 5 – Site Work and Decommission Existing Lock  11-Aug-05 Sept 2020 Sept 2024

Task 6 – Approach Walls 11-Aug-05 Sept 2021 Dec 2023

*Dates are achievable based on the most efficient funding profile.

**Based on June 2016 Certified cost estimate Cost and Schedule Risk Assessment, the project has an 80% 

confidence level of being completed by 2028.  Two of the four years of this schedule contingency is due to the 

risk of not receiving efficient funding.
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Questions

22


